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Grant Number:
B-08-MN-55-0006

Grantee Name:
Milwaukee, WI

Grant Amount:
$9,197,465.00

Estimated PI/RL Funds:
$734,108.57

Obligation Date:
03/18/2009

Award Date:
03/18/2009

03/18/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$9,931,573.57

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

Section 2301(c) (2) of the Housing and Economic Recovery Act of 2008 (HERA) sets forth three criteria for communities to utilize in
determining the areas of greatest need within their jurisdictions. HERA specifies that for the purposes of administering the Neighborhood
Stabilization Program (NSP), areas of greatest need are those:
a. with the greatest percentage of home foreclosures;
b. with the highest percentage of homes financed by a subprime mortgage
related loan; and,
c. identified by the State or unit of general local government as likely to face a significant rise in the rate of home foreclosures.
 
The City of Milwaukee has analyzed data provided by HUD in determining areas of the City which exhibit the greatest degree of need
according to each of the HERA criteria. Additionally, the City has conducted extensive research and collected additional data from other
sources including the University of Wisconsin Milwaukee and Cooperative Extension, Legal Aid Society of Milwaukee, County Circuit Court
Foreclosure Records, Nonprofit Center of Milwaukee, the City of Milwaukee Assessor&rsquos Office and the Milwaukee County Register of
Deeds Office to supplement HUD's data.
 
The compilation of this data and the creation of a "real-time" database for tracking foreclosure activity allow the City of Milwaukee to go
beyond identifying areas of greatest need at a single point in time. The City will continually be able to assess, adapt and evaluate information
to guide its efforts in addressing the foreclosure problem in City neighborhoods.
 
Greatest Percentage of Home Foreclosures
For the NSP, HUD developed a mathematical formula to predict the foreclosure rate (from January 1, 2007 - June 30, 2008) for every census
tract in the United States. This formula takes into account high cost lending activity, area unemployment and change in  home values.
According to HUD's formula, the City of Milwaukee's 18-month predicted foreclosure rate was 9.9% of all residential mortgages - a rate 2.75
times the predicted rate for the State of Wisconsin (excluding the City of Milwaukee). Appendix "A" of the NSP substantial amendment
presents a map of HUD's predicted foreclosure rate for each census tract in the City of Milwaukee, highlighting the areas with the expected
greatest percentage of home foreclosures.
 
To supplement this data, the City of Milwaukee has also developed a "real-time" database which tracks foreclosure filings and maintains an
up-to-date listing of all bank and City owned foreclosed properties within the City. Between January 1, 2007 and October 3, 2008, foreclosure
proceedings were initiated against 8,588 properties in the City of Milwaukee. The areas with the highest numbers of foreclosure filings are
reflected in Appendix "B" of the NSP substantial amendment. As a result of these filings, there are currently 1,619 bank owned and 138 City
owned foreclosed residential properties in the City of Milwaukee.
 
The areas with the highest concentrations of foreclosed properties are reflected in Appendix "C" of the NSP substantial amendment.
 
Highest Percentage of Subprime Mortgage Financing
The City of Milwaukee has analyzed high-cost lending activity within its jurisdiction using data provided under t
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Areas of Greatest Need:

csure Act (HMDA), including the HMDA data provided by HUD for the NSP. According to HMDA data, 42.4 % of mortgage loans issued from
2004-2006 in the City of Milwaukee were high-cost, the highest rate for any CDBG entitlement jurisdiction in Wisconsin. Appendix "D" of the
NSP substantial amendment presents a map of high-cost lending activity from 2004-2006 for each census tract in the City of Milwaukee,
highlighting the areas with the greatest percentage of subprime mortgage lending.
 
For the purposes of this action plan, the City of Milwaukee will utilize "high-cost" mortgage loans (defined as any first lien mortgage with an
initial interest rate 3 percentage points or more higher than prevailing Treasury rates at the time of issuance) as a proxy for determining the
areas with the highest percentage of subprime loans. This definition corresponds to lending data released by HUD at the census tract level in
conjunction with the NSP and will allow for comparisons across jurisdictions and time periods. In its NSP allocation methodology, HUD has
acknowledged that "there are no public data sources collected evenly across the United States on&hellip subprime loans."
 
Locally, a study conducted by the UWM Employment and Training Institute examined lending activity by subprime lenders in Milwaukee
County. The study found that this activity disproportionally occurred in Milwaukee Community Development Block Grant neighborhoods.
Appendix "E" of the NSP substantial amendment presents a map of loans made by subprime lenders in Milwaukee County during 2004-2005.
Notably, the areas with the greatest amount of subprime lending activity correspond to the areas with the highest percentage of high-cost
loans.
 
Significant Risk of Increased Foreclosures
The City of Milwaukee will utilize a number of factors when determining which areas are likely to face a significant rise in the rate of home
foreclosures. In conjunction with the NSP, HUD developed a "Foreclosure Abandonment Risk Score" for every census tract in the United
States. This score was developed to help local jurisdictions gauge which neighborhoods are most likely to face an increase in the number of
homes abandoned as a result of increased rates of foreclosure. On the whole, HUD classified the City of Milwaukee as having a "High" risk for
local abandonment. (The State of Wisconsin was classified as having a "Low" statewide abandonment risk.) Appendix "F"  of the NSP
substantial amendment presents a map of HUD's Foreclosure Abandonment Risk Score (on a 1-10 scale) for each census tract in the City of
Milwaukee, providing an indicator of the areas facing a significant risk for increased foreclosures. According to this methodology, a significant
portion of the City is at risk for increased abandonment as 85% of Milwaukee census tracts receive a score of six or higher on HUD's scale
and 60% receive a score of nine or ten.
 
The City of Milwaukee will also use its tracking capabilities to identify areas where there are significant numbers of properties with open
foreclosure filings. These are properties for which a foreclosure action has been filed, but which have not yet been sold at Sherriff's Sale or
transferred through some other method of conveyance. This will allow the City to have advance warning of areas  likely to experience
ariseintheamountofab

Areas of Greatest Need:

andoned and foreclosed homes. There are currently 4,363 open foreclosure filings in the City of Milwaukee. Appendix "G" of the NSP
substantial amendment illustrates the areas with the greatest numbers of these open filings.
 
Other Factors
In addition to those specified by HERA, the City of Milwaukee will use the following factors to identify the areas of greatest need within its
jurisdiction:
Blighting Effects of Abandoned and Foreclosed Properties:
Abandoned and foreclosed properties are having a significant blighting influence in Milwaukee neighborhoods. Two-thirds of the 1,757
foreclosed properties in the City of Milwaukee had open building code violations, including 70 with open raze/placard orders. Throughout the
NSP implementation period, the City of Milwaukee will continually cross-reference its database of abandoned and foreclosed homes with
building inspection records in order to identify areas where abandoned properties with significant code violations and/or raze orders threaten
to have a blighting influence on neighboring homes.
 
Impacts on Area Real Estate Market
The impact of the rise in home foreclosures has affected the underlying real estate market in City neighborhoods to differing degrees. Based
on a sample of sales of abandoned foreclosed properties in 2008, it is clear that this crisis has the potential to drive down property values in
Milwaukee neighborhoods. During the second and third quarters of 2008, the average sale price of a foreclosed home in the City of Milwaukee
was 50.2% of its assessed value. In five of Milwaukee's fifteen aldermanic districts, the average sale price of a foreclosed home during that
period was less than 50% of its assessed value (Appendix "H" of the NSP substantial amendment). Throughout the NSP implementation
period, the City of Milwaukee will continue to monitor the sale price and time on the market of abandoned and foreclosed homes in order to
intervene in the areas which face the greatest risks for decreased property values as a result of foreclosures.
 
Low-Moderate Income Areas
HERA provides that "all funds appropriated or otherwise made available under [HERA] shall be used with respect to individuals and families
whose income does not exceed 120 percent of area median income." Appendix "I" of the NSP substantial amendment displays the percentage
of area residents with incomes at or below 120% of Area Median Income (AMI) in each census tract in the City. The City of Milwaukee will take
into account the percentage of residents in an area with incomes at or below 120% of AMI in determining the areas of greatest need for the
purposes of implementing the NSP.
 

Distribution and and Uses of Funds:

As indicated above, the City of Milwaukee has established a comprehensive foreclosure information and tracking system that it will utilize to
target and distribute NSP funds to areas of greatest need consistent with the requirements of HERA:
 
Greatest percentage of foreclosures 
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The City obtains up to date information for Sheriff&rsquo'ssales of foreclosed properties from the Milwaukee County Register of Deed's Office
and the Milwaukee City Assessor's Office. The information is updated regularly and includes the location, ownership and property
characteristics of all foreclosed properties in the City. The information is cross referenced with the City's Department of Neighborhood
Services building inspection records to assist in making a qualitative assessment of property conditions and their potential impact on City
neighborhoods. The information also provides valuable data on the sale of foreclosed properties, so that property values, sales prices, and
changes in owner occupancy can be tracked and evaluated to guide the deployment of resources and programming in specific neighborhoods.
 
Highest percentage of homes financed by a subprime mortgage related loan
The University of Wisconsin Milwaukee (UWM), in cooperation with Legal Action of Wisconsin undertook a comprehensive study of subprime
and high cost lending activity in the City of Milwaukee. This data, supplemented with the most recent HMDA data for high cost loans, provides
the location of subprime and high cost lending in City neighborhoods. The UWM study provides additional guidance in that it looks beyond the
geography of subprime lending activity to assess impact on Milwaukee homeowners and renters. The study shows that in Milwaukee,
subprime lending disproportionately impacted Milwaukee's poorest families and minority borrowers. Further, over 50% of subprime lending
activity was refinancing loans for existing homeowners. The City's targeting approach, as well as its program design, will take into account
those families that were most affected by the foreclosure problem.
 
Areas likely to face a significant rise in the rate of home foreclosures
The City obtains up to date information for foreclosure filings from the Milwaukee County Register of Deed's Office. Like the system for
foreclosed properties, the information is updated regularly and along with the location of subprime lending activity in the City, provides an
"early warning system" to allow the City to identify areas that are likely to experience an increase in foreclosed properties.
 
Intervention areas
In addition to the areas of greatest need detailed above, the City may identify specific areas that are in need of "spot intervention" for eligible
NSP activities. These would be neighborhoods that may not have the highest level of foreclosed homes, but where the neighborhood and real
estate market are being undermined by specific foreclosure related problem properties. If left unaddressed, these vacant and abandoned
properties could result in increased crime, negative neighborhood perceptions, declines in property values and decreased neighborhood
confidence. While the priority forNSP funding would be for areas with greatest needthat have been identified in Section "A" early and targ

Distribution and and Uses of Funds:

eted intervention in select areas will prevent decline in otherwise stable neighborhoods.
 
Utilizing the above data, and the risk and impact factors that have been identified, the City will direct its resources to meet the targeting
requirements of HERA. As reflected in Section "A" there is significant geographic overlap when considering all of the need factors contained in
both HERA and the City's supplemental research and information.
 
Consistent with HERA targeting requirements, funds will be prioritized in those areas where the HUD estimated foreclosure rate is in excess of
the state average (Appendix A) and in those areas which have a home foreclosure abandonment risk score greater than "5" (Appendix F).
This prioritization strategy will be further supplemented with the City's foreclosure databases which will be continuously updated, providing the
City with the ability to adapt to changes in the market, as well as assess the effects of its intervention efforts and make necessary adjustments
in the way it is deploying its resources.
 
Recognizing that a "one size fits all approach' may not meet the need of neighborhoods even if they share similar characteristics in
relationship to foreclosure statistics, programming will also be targeted to best address the impact of foreclosures on specific  neighborhoods.
For example, an area that is particularly hard hit will have programming that is more deeply subsidized and involves more direct intervention
(demolition, rental development, acquisition and rehab, etc.). An area that has been impacted by  foreclosures, but still has a reasonable base
of homeownership and a relatively viable real estate market will have programs that are more highly leveraged and targeted to
homeownership (e.g., incentive for a homebuyer to purchase a foreclosed home). In directing its resources, the City will, to the greatest extent
possible, leverage NSP funds so that they have both a significant and sustainable impact on those neighborhoods of greatest need. Within the
areas of greatest need, the City will direct its resources to complement other development activities, to work with established
neighborhood partners and community organizations, and to focus and concentrate resources to achieve the maximum impact on the
neighborhoods affected by the foreclosure problem.
 

Definitions and Descriptions:

Section 66.1333(2m)(bm) of Wisconsin State Statutes provides that "blighted property"means any property within a city, whether residential or
nonresidential, which by reason of dilapidation, deterioration, age or obsolescence, inadequate provisions for ventilation, light, air or sanitation,
high density of population and overcrowding, or the existence of conditions which endanger life or property by fire and other causes, or any
combination of such factors, is conducive to ill health, transmission of disease, infant mortality, juvenile delinquency or crime, and is
detrimental to the public health, safety, morals or welfare, or any property which by reason of faulty lot layout in relation to size, adequacy,
accessibility or usefulness, insanitary or unsafe conditions, deterioration of site or other improvements, diversity of ownership, tax or special
assessment delinquency exceeding the fair market value of the land, defective or unusual conditions of title, or the existence of conditions
which endanger life or property by fire and other causes, or any combination of such factors, substantially impairs or arrests the sound growth
of a city, retards the provisions of housing accommodations or constitutes an economic or social liability and is a menace to the public health,
safety, morals or welfare in its present condition and use, or any property which is predominantly open and which because of obsolete platting,
diversity of ownership, deterioration of structures or of site improvements, or otherwise, substantially impairs or arrests the sound growth of the
community.
Affordable rents under the NSP will be consistent with limits prescribed by HUD in conjunction with the HOME program. The following table
displays 2008 HOME rent limits for the City of Milwaukee. These rents are considered to be affordable for households with incomes that are
60% of AMI. The lower 50% AMI rent limit will be used in determining whether a unit can be counted towards the NSP requirement that at
least 25% of grant funds be used to provide housing for individuals whose incomes do not exceed 50% of AMI. Affordable rent limits will be
updated each year of the NSP implementation period to reflect any changes in HOME rent limits.
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 NSP Affordable Rent Limits - 2008 (1)

Room Count:         Efficiency 1 BR 2 BR 3 BR 4 BR 5 BR
Affordable Rent Limit: $477 $567 $664 $849 $858 $993
Rent Limit for NSP 50% area median income requirement: $477 $537 $630 $727 $807 $889
 
(1) Limits assume tenant responsibility for all utilities other than sewer/water. Adjustments will be made using Housing Authority of the City of
Milwaukee Utility Allowances when appropriate.
 
 
The City of Milwaukee will utilize the affordability requirements of the HOME program for prescribing the periods of continued affordability for
NSP assisted activities.
 
Homeownership Programs:
Subsidy/Assistance Amount Period of Affordability
<$15,000 = 5 years
$15,000-$40,000 = 10 years
$40,000+ = 15 years
 
Rental Programs:
Subsidy/Assistance Amount Period of Affordability
<$15,000/unit=  5 years
$15,000-$40,000/unit = 10 ye

Definitions and Descriptions:

ars
$40,000+/unit = 15 years
Newconstruction = 20 years
 
For both rental and homeownership programs utilizing NSP funds, the City of Milwaukee willutilize mortgages and restrictive covenants to
ensure continued affordability of NSP assisted housing. Any funds recaptured from NSP activities will be administered consistent with the
requirements of HERA.
 
The following summary describes the housing rehabilitation standards for NSP assisted properties.
Scope of Work: Whether NSP funds are used to acquire and/or rehabilitate a property, a qualified professional will thoroughly inspect the
property and develop a cost-estimated scope of work. The scope of work will list the minimum requirements to bring the property into code
compliance. Each property will receive a Certificate of Code Compliance upon completion.
 
Technical Specifications: Rehab work on NSP-assisted properties shall follow the City's "Technical Specifications and Performance
Standards" manual ("Manual.") The Manual is currently used for the City's Federally-funded HOME programs. It combines the City's
rehabilitation standard with programmatic policies, federal regulations, and state / local building codes. It is the overall guide to labor and
material performance standards for Federally-assisted rehabs.
 
Lead Safety: All applicable laws and regulations, whether federal, state, or local, relating to lead based paint, will be addressed in all NSP
assisted properties. Lead abatement work will be done by State of Wisconsin-certified lead abatement contractors and/or rehabilitation crews
and supervisors. All work will be done in a lead safe manner, and all completed work will have a lead wipe test conducted with subsequent
clearance by the Milwaukee Health Department (MHD).
 
"Green" Improvements: NSP-assisted properties will require landscaping that beautifies the property. An added benefit is that trees and other
permanent landscaping capture carbon dioxide, a major component of greenhouse gases. Whenever financially feasible, scopes of work will
include environmentally-friendly improvements that conserve energy, manage storm water runoff, and minimize use of non-renewable
resources. There will be a strong emphasis on energy conservation such as high efficiency furnaces and boilers, energy-efficient windows, air-
sealing, insulation, and efficient lighting. Occupancy Permits and Final Inspections: In the City of Milwaukee, a building vacant for more than 1
year requires a renewed Certificate of Occupancy. Such buildings require clearance from MHD and the Department of Neighborhood Services
(DNS.) It is assumed that many NSP-assisted properties will need new Certificates of Occupancy. Additionally, before a NSP-assisted
property is occupied, a qualified rehabilitation specialist or other housing professional will inspect the rehab work to insure the scope of work is
completed in a professional manner, that permits were issued, that there is a valid Occupancy Permit, and that the all required MHD and
Department of Neighborhood Services (DNS) sign-offs are on-file.

Low Income Targeting:

At least 25% of funds will be used for families whose incomes do not exceed 50% of AMI. While 25% will be a minimum the City will, to the
greatest extent possible, encourage additional targeting of resources for housing units for individuals or families whose incomes do not exceed
50% of AMI.
Specifically, by category:
 
 Homebuyer Assistance - 12.5 % of funding will be targeted to families earning under50% of AMI.
 
 Rental Development (Rental Rehabilitation -Small Projects) - 50 % of the funding will be targeted to families earning under 50% of AMI.
 
 Rental Development (Large Projects) - 50% of the funding will be targeted to families earning under 50% of AMI.
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$473,464.25

N/A

$6,742,539.40

$0.00

$1,110,490.36

$1,082,446.48

Total Obligated

$620,699.35

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$9,931,573.57

$7,187.62 $620,739.97

Match Contributed

     Program Funds Drawdown

To Date

$7,420,726.07

$9,197,465.00

$9,931,573.57

Overall

Program Income Received

$0.00

$0.00

 
 Redevelopment of Vacant Land (new construction) - 50 % of the funding will be targeted to families earning under 50% of AMI.
 
 Land Bank - 30% of the funding will be targeted to families earning under 50% of AMI.
 

Acquisition and Relocation:

The City of Milwaukee anticipates that 75 properties will be demolished in census tracts where at least 51% of the residents have incomes
less than 80% of AMI.
The vacant land resulting from demolition activities will be utilized to benefit low income neighborhoods and individuals. For those sites that do
not have the potential for redevelopment (because of size, extraordinary site conditions or location), a variety of reuses will be considered,
including sales to adjacent low income property owners, the development of urban gardens or green space, and storm water retention banks
for future neighborhood development. Sites that do have redevelopment potential may be offered for the development of high quality
affordable housing uses. These reuses are more fully described in the Activity Description "Vacant Land Initiative."
For new construction activity, it is estimated that 20 housing units will benefit households earning under 50% of AMI and 20 housing units will
benefit households earning between 51% and 80% of AMI. It is estimated that this activity would commence in September of 2009 and be
completed by December of 2010.
 
 The City does not anticipate that any existing low income housing units will be converted to a different use as a result of NSP activities.

Public Comment:

CDGA welcomes the views and input of citizens and other stakeholders as it pertains to the any reports disseminated to the public. Any
comments, letters or other correspondence received are considered and are included in reports submitted to HUD.
To ensure adequate and accessible citizen participation, the City of Milwaukee a prepared a "draft" of the NSP Substantial Amendment to the
City's 2008 Action Plan for the City's Community Development Block Grant Program under the Housing & Economic Recovery Act of 2008.
 
The public comment period for review of the draft amendment was November 4th through November 24, 2008. CDGA notified non-profit
community agencies, residents, businesses, elected officials and other interested stakeholders through mailings, newspaper publications and
phone calls.
 
CDGA also posted the notice at City Hall, on the City's website from November 3rd through November 25, 2008 and published a notice of
availability in the following publications on the dates listed below. Copies of the proposed amendment were also made available to the public
at the CDGA offices, the City Clerk's office and the City&rsquos Legislative Reference Bureau.
 
1) Milwaukee Journal, November 3, 2008
2) El Conquistador, (Spanish publication); October 31-November 6, 2008
3) Milwaukee Community Journal, November 6, 2008
 
In addition, several public meetings were held as part of the citizen review process as follows:
1) Milwaukee Foreclosure Partnership Initiative; September 18, 2008; October 21, 2008
2) Special Joint Committee on the Redevelopment of Abandoned and Foreclosed Homes; October 14, 2008; October 24, 2008
3) Steering & Rules Committee of the Milwaukee Common Council; October 7th, October 16th; October 24th; and November 19, 2008
 
The Milwaukee Common Council adopted the Substantial Amendment on November 25, 2008 with final approval by the Mayor.
Comments on the NSP-1 Substantial Amendment are included as Appendix Item "J."

$1,555,910.73 $7,363,238.75Total Funds Drawdown
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For the Quarter Ended: 6/30/2011
The City of Milwaukee actively worked to wind down NSP1 project completions during the 2nd quarter of 2011.
Caseload carryover (primarily construction management) for NSP1 continued and should be completed by the end
of the summer. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$764,559.36

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$764,559.36

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,379,619.75

Required

$919,746.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,299,366.25 $3,077,822.34

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

NS1100000000, ADMINISTRATION $20,325.92 $919,746.00 $764,559.36

NS1200000000, HOMEBUYER ASSISTANCE -  ELIGIBLE USE A $40,518.00 $1,533,205.00 $1,451,515.27

NS1300000000, VACANT LAND INITIATIVE -  ELIGIBLE USE E $373,668.92 $713,778.00 $527,270.45

NS140000000, ACQUISTION/REHAB/RESALE PROGRAM - $342,236.72 $2,584,820.00 $1,601,234.48

NS1500000000, RENTAL REHABILITATION - ELIGIBLE USE A $102,483.71 $994,306.00 $710,159.63

NS1510100010, 136 W. Meinecke-RENTAL REHAB MULTI- $46,330.20 $75,066.00 $46,330.20

NS1600000000, RENTAL DEVELOPMENT - LARGE PROJECTS $0.00 $346,969.00 $248,044.00

NS1700000000, BUY IN YOUR NEIGHBORHOOD - ELIGIBLE $0.00 $0.00 $0.00

NS1800000000, DEMOLITION - ELIGIBLE USE D $135,052.43 $1,312,500.00 $836,150.19

NS1900000000, LAND BANK - ELIGIBLE USE C $21,830.58 $717,075.00 $557,275.82
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,500.00

N/A Comptroller's Office

Total Projected Budget from All Sources

Match Contributed

$84,500.00

$0.00

$0.00

$0.00

$84,500.00

$84,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS1100100211

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

10/01/2008

 (  )

$84,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring, and
evaluation. Such costs include (but not limited to) salaries, wages and related costs of staff engaged in program administration,
which includes (but is not limited to) providing information about the program, preparing program budget and schedules,
preparing reports, and other costs for goods or services needed for administration of the program.

Location Description:

N/A

The following activities were accomplished by the Comptroller's Office in the quarter ending 06/30/2011:
1. Reviewed and approved project budget and amendments
2. Establish/amend budget lines
3. Reviewed contracts/agreements and Common Council Resolutions
4. Reviewed and processed project set-ups
5. Prepared and processed draws in DRGR
6. Reviewed and approved vouchers for payment
7. Reviewed and processed project completions

Activity Progress Narrative:

NS1100100211Activity Title:

Project Number:

NS1100000000

Project Title:

ADMINISTRATION

$84,500.00$0.00Comptroller's Office

$0.00     Program Funds Drawdown $84,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,000.00

N/A Community Development Grants Adminstration

Total Projected Budget from All Sources

Match Contributed

$147,000.00

$0.00

$0.00

$0.00

$147,000.00

$65,694.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS1100200151

$12,540.95

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

10/01/2008

 (  )

$65,694.83

Total Funds Expended

Responsible Organization:

$12,540.95

Administration Under Way

Activity Description:

Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring, and
evaluation. Such costs include (but not limited to) salaries, wages and related costs of staff engaged in program administration,
which includes (but is not limited to) providing information about the program, preparing program budget and schedules,
preparing reports, and other costs for goods or services needed for administration of the program.

Location Description:

N/A

Community Development Grants Adminstration (CDGA) continues to monitor the overall program management of the NSP 1
funded activities. Such activities include budget approvals, review set-ups and feasibility packets, maintain and submit quarterly
reports, and completes any updates to the NSP 1 Plan in the DRGR system as needed, etc.  CDGA receives and reviews all
the necessary forms required for compliance reporting. 

Activity Progress Narrative:

NS1100200151Activity Title:

Project Number:

NS1100000000

Project Title:

ADMINISTRATION

$65,694.83$12,540.95Community Development Grants Adminstration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$12,540.95     Program Funds Drawdown $65,694.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$688,246.00

N/A Department of City Development

Total Projected Budget from All Sources

Match Contributed

$688,246.00

$0.00

$0.00

$0.00

$688,246.00

$614,364.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS1100300191

$7,784.97

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

10/01/2008

 (  )

$614,364.53

Total Funds Expended

Responsible Organization:

$7,784.97

Administration Under Way

Activity Description:

Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring, and
evaluation. Such costs include (but not limited to) salaries, wages and related costs of staff engaged in program administration,
which includes (but is not limited to) providing information about the program, preparing program budget and schedules,
preparing reports, and other costs for goods or services needed for administration of the program.

Location Description:

N/A

 
For the Quarter Ended: 6/30/2011
The Department of City Development administers Home Buyer Assistance, Rental Rehabilitation, Land Bank, Acquisition
Rehab, Vacant Land Initiative, New construction and Rental Development Large Projects. Staff administers these NSP1
Programs on an ongoing basis, and that work continues through the 2nd Quarter of 2011. 
 

Activity Progress Narrative:

NS1100300191Activity Title:

Project Number:

NS1100000000

Project Title:

ADMINISTRATION

$614,364.53$7,784.97Department of City Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$7,784.97     Program Funds Drawdown $614,364.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$818,827.00

NSP Only - LMMI Department of City Development

Total Projected Budget from All Sources

Match Contributed

$818,827.00

$0.00

$0.00

$400.00

$818,827.00

$780,719.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS120010000A

$5,089.00

$12,898.00

$646.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$12,498.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$780,319.53

Total Funds Expended

Responsible Organization:

$4,843.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The activity will provide soft second mortgage financing to owner occupant purchasers of foreclosed homes.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experience a net loss in homeownership as a result of the foreclosure issue.

For the Quarter Ended: 6/30/2011
At the deadline for NSP1 obligation, there were 44 Home Buyer Assistance projects approved for set up in the NSP system.
Completions totaled 2 during the second quarter, ending June 30, 2011. Please see below:
Melissa Gibbs  6618 N. 41st ST.
Cherly Kernats  4435 S. 5th ST.
There was one failed project this quarter. Andrew Volkman  2729 N. Booth St.

Activity Progress Narrative:

Homeowner Financial AssistanceActivity Title:

Project Number:

NS1200000000

Project Title:

HOMEBUYER ASSISTANCE -  ELIGIBLE USE A

$780,719.53$4,843.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/51# of Housing Units 0

11/51# of Singlefamily Units 0

$4,443.00     Program Funds Drawdown $767,821.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

9 0/0 9/30 13/43# of Households 0 13 69.23

9 0/0 9/30 13/43# Owner Households 0 13 69.23
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,500.00

NSP Only - LMMI Department of City Development

Total Projected Budget from All Sources

Match Contributed

$38,500.00

$0.00

$0.00

$0.00

$38,500.00

$35,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS120020000A

$1,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$35,000.00

Total Funds Expended

Responsible Organization:

$1,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The activity will provide soft second mortgage financing to owner occupant purchasers of foreclosed homes.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

For the Quarter Ended: 6/30/2011
All Home Buyer Assistance (HBA) clients must have a counseling certificate accompany their application; therefore there was
no counseling for HBA clients during the second quarter. All homebuyer counseling was completed as part of the obligation of
funds under this category.

Activity Progress Narrative:

Homebuyer CounselingActivity Title:

Project Number:

NS1200000000

Project Title:

HOMEBUYER ASSISTANCE -  ELIGIBLE USE A

$35,000.00$1,000.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$1,000.00     Program Funds Drawdown $35,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

11 0/0 11/63 13/63# of Households 0 13 84.62

11 0/0 11/63 13/63# Owner Households 0 13 84.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$670,628.00

NSP Only - LH - 25% Set-Aside Department of City Development

Total Projected Budget from All Sources

Match Contributed

$670,628.00

$0.00

$0.00

($200.00)

$670,628.00

$657,746.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS120030000A

$37,307.00

$8,238.00

$2,232.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$15,585.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$659,778.74

Total Funds Expended

Responsible Organization:

$34,875.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The activity will provide soft second mortgage financing to owner occupant purchasers of foreclosed homes.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

For the Quarter Ended: 6/30/2011
At the deadline for NSP1 obligation, there were 28 Home Buyer Assistance 25% set aside projects approved for set up in the
NSP system. There were no completions reported during the second quarter, ending June 30, 2011.

Activity Progress Narrative:

Homebuyer Assistance - 25% Set -AsideActivity Title:

Project Number:

NS1200000000

Project Title:

HOMEBUYER ASSISTANCE -  ELIGIBLE USE A

$657,746.74$34,875.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/36# of Housing Units 0

9/36# of Singlefamily Units 0

$35,075.00     Program Funds Drawdown $644,193.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/36 0/0 9/36# of Households 9 9 100.00

0 9/36 0/0 9/36# Owner Households 9 9 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,250.00

NSP Only - LH - 25% Set-Aside Department of City Development

Total Projected Budget from All Sources

Match Contributed

$5,250.00

$0.00

$0.00

$0.00

$5,250.00

$4,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS120040000A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$4,500.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The activity will provide soft second mortgage financing to owner occupant purchasers of foreclosed homes.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experiences a net loss in homeownership as a result of the foreclosure issue.

For the Quarter Ended: 6/30/2011
All Home Buyer Assistance (HBA) clients must have a counseling certificate accompany their application; therefore there was
no counseling for HBA clients during the second quarter. All homebuyer counseling was completed as part of the obligation of
funds under this category.

Activity Progress Narrative:

Homebuyer Counseling - 25% Set-AsideActivity Title:

Project Number:

NS1200000000

Project Title:

HOMEBUYER ASSISTANCE -  ELIGIBLE USE A

$4,500.00$0.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $4,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/7 0/0 9/7# of Households 9 9 100.00

0 9/7 0/0 9/7# Owner Households 9 9 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,448.00

NSP Only - LMMI Department of City Development

Total Projected Budget from All Sources

Match Contributed

$3,448.00

$0.00

$0.00

$0.00

$3,448.00

$3,436.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS130010000A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( Person )

$3,436.53

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

The program will involve the reuse of vacant land resulting from the demolition of abandoned, foreclosed and blighting
structures

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

For the Quarter Ended: 6/30/2011
Under this program, bank and tax foreclosed vacant lots are landscaped according to the commitment in the substantial
amendment originally submitted to HUD. Landscaped lots will be: 1. Sold to adjoining homeowners for use as green space, 2.
Used by neighborhood associations as urban gardens or 3. Landscaped and wither held for future development or placed in the
City's storm water land bank. Two vacant lot projects are completed- information is being forwarded to CDGA for closeout. 

Activity Progress Narrative:

Vacant Lot ReuseActivity Title:

Project Number:

NS1300000000

Project Title:

VACANT LAND INITIATIVE -  ELIGIBLE USE E

$3,436.53$0.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

$0.00     Program Funds Drawdown $3,436.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,099.00

NSP Only - LMMI Department of City Development

Total Projected Budget from All Sources

Match Contributed

$60,099.00

$0.00

$0.00

$0.00

$60,099.00

$60,099.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS130020000A

$33.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,099.00

Total Funds Expended

Responsible Organization:

$33.00

Construction of new housing Under Way

Activity Description:

The program will involve the reuse of vacant land resulting from the demolition of abandoned, foreclosed and blighting
structures

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experience a net loss in homeownership as a result of the foreclosure issue.

For the Quarter Ended: 6/30/2011
Habitat for Humanity committed to build 2 units in NSP1 census tracts. As of March 31st, both units were completed and
occupied. 

Activity Progress Narrative:

Vacant Lot Reuse - New ConstructionActivity Title:

Project Number:

NS1300000000

Project Title:

VACANT LAND INITIATIVE -  ELIGIBLE USE E

$60,099.00$33.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

$33.00     Program Funds Drawdown $60,099.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,231.00

NSP Only - LH - 25% Set-Aside Department of City Development

Total Projected Budget from All Sources

Match Contributed

$650,231.00

$0.00

$0.00

$0.00

$650,231.00

$463,734.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS130030000A

$373,635.92

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$463,734.92

Total Funds Expended

Responsible Organization:

$373,635.92

Disposition Under Way

Activity Description:

The program will involve the reuse of vacant land resulting from the demolition of abandoned, foreclosed and blighting
structures

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

For the Quarter Ended: 6/30/2011
Capuchin Apartments, an affordable housing development consisting of 38 housing units located at 25th and Fond du Lac will
be completed at the end of July. The project will provide permanent housing for the homeless as well as onsite supportive
services for residents. 28 units in the project are targeted to households with incomes under 50% AMI. The project is being
developed by Heartland Housing, Inc. (the developer), in collaboration with St. Benedict the Moor church.
Habitat for Humanity has completed 4 units, although staff is still working on gathering beneficiary data. Once this is done, a
completion package will be created and forwarded to CDGA for approval. 

Activity Progress Narrative:

Vacant Land - 25% Set-AsideActivity Title:

Project Number:

NS1300000000

Project Title:

VACANT LAND INITIATIVE -  ELIGIBLE USE E

$463,734.92$373,635.92Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

$373,635.92     Program Funds Drawdown $463,734.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,421,607.00

NSP Only - LMMI Department of City Development

Total Projected Budget from All Sources

Match Contributed

$2,421,607.00

$0.00

$0.00

$0.00

$2,421,607.00

$1,923,905.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS140010000A

$762,019.27

$473,758.60

$467,197.60

Apr 1 thru Jun 30, 2011

Activitiy Category:

$473,758.60

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,937,040.77

Total Funds Expended

Responsible Organization:

$281,686.03

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This program will involve purchase and redevelopment of vacant foreclosed properties by private developers or by a City of
Milwaukee affiliate entity.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

For the Quarter Ended: 6/30/2011
During the 2nd quarter, 7 condominium units were completed at "The Woodlands," at North 95th and West Brown Deer Road. (
2 of the units are 25% Set Aside projects.) In order to not "flood" the market, it was decided to place only 3 units on the market
at one time, and 3 units were promptly placed on the market. As of June 30, no offers were received, but there was
considerable interest from potential buyers.
Besides the Woodlands units, 1 unit (1 building) was completed. As of June 30th, a full priced offer was received and accepted
for the duplex property. The closing was scheduled for early in the 3rd quarter of 2011. Two other NSP1 funded properties that
were completed during the 1st quarter remained on the market through the 2nd quarter. One offer was received for one of the
properties located at 3175-77 North Sherman Boulevard, but unfortunately the buyer was not eligible for the NSP Program
(over income).
Staff continued outreach to Home Buyer Counseling agencies and interested buyers. Weekly one on one session were
conducted with interested Woodlands buyers, and several potential buyers continued to pursue financing pre- commitments
and home buyer counseling certificates.
Completed:
7056 Thurston CT. Partice Battles

Activity Progress Narrative:

Development SubsidiesActivity Title:

Project Number:

NS140000000

Project Title:

ACQUISTION/REHAB/RESALE PROGRAM - ELIGIBLE

$1,923,905.13$281,686.03Department of City Development

$294,821.67     Program Funds Drawdown $1,463,282.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Housing Units 0

0/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/18 1/18# of Households 1 1 100.00

0 1/0 0/18 1/18# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Department of City Development

Total Projected Budget from All Sources

Match Contributed

$9,000.00

$0.00

$0.00

$0.00

$9,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS140020000A

$1,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$2,000.00

Total Funds Expended

Responsible Organization:

$1,500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This program will involve purchase and redevelopment of vacant foreclosed properties by private developers or by a City of
Milwaukee affiliate entity. This will also include homebuyer counseling for perspective homebuyers.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

 For the Quarter Ended: 6/30/2011
All Purchasers of Acq/ rehab properties are required to receive a minimum of 8 hours of face to face homebuyer counseling.
With 2 agencies going out of business, Milwaukee has 6 HUD certified counseling agencies actively working with the NSP
Acq/Rehab program. A list of available properties is forwarded to the agencies as part of marketing efforts for the program.

Activity Progress Narrative:

Development Subsidies - Homebuyer CounselingActivity Title:

Project Number:

NS140000000

Project Title:

ACQUISTION/REHAB/RESALE PROGRAM - ELIGIBLE

$2,000.00$1,500.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$1,500.00     Program Funds Drawdown $2,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/18 1/18# of Households 1 1 100.00

0 1/0 0/18 1/18# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,713.00

NSP Only - LH - 25% Set-Aside Department of City Development

Total Projected Budget from All Sources

Match Contributed

$152,713.00

$0.00

$0.00

$0.00

$152,713.00

$135,952.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS140030000A

$45,915.05

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$135,952.31

Total Funds Expended

Responsible Organization:

$45,915.05

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This program will involve purhcase and redevelopment of vacant foreclosed properties by private developers or by a City of
Milwaukee affiliate entity.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

For the Quarter Ended: 6/30/2011
2 low income set aside units at The Woodlands were completed during the 2nd quarter of 2011.
Staff continued to outreach to Home Buyer Counseling agencies and interested buyers. Weekly one on one sessions were
conducted with interested Woodlands buyers, and several potential buyers continued to pursue financing pre- commitments
and home buyer counseling certificates. 

Activity Progress Narrative:

Development Subsidies - 25% Set AsideActivity Title:

Project Number:

NS140000000

Project Title:

ACQUISTION/REHAB/RESALE PROGRAM - ELIGIBLE

$135,952.31$45,915.05Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

$45,915.05     Program Funds Drawdown $135,952.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Department of City Development

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS140040000A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This program will involve purchase and redevelopment of vacant foreclosed properties by private developers or by a City of
Milwaukee affiliate entity. This will also include homebuyer counseling for perspective buyers.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

 For the Quarter Ended: 6/30/2011
All Purchasers of Acq/ rehab properties are required to receive a minimum of 8 hours of face to face homebuyer counseling.
With 2 agencies going out of business, Milwaukee has 6 HUD certified counseling agencies actively working with the NSP
Acq/Rehab program. A list of available properties is forwarded to the agencies as part of marketing efforts for the program. 

Activity Progress Narrative:

Development Subsidies - 25% Set-Aside
Counseling

Activity Title:

Project Number:

NS140000000

Project Title:

ACQUISTION/REHAB/RESALE PROGRAM - ELIGIBLE

$0.00$0.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,671.00

NSP Only - LMMI Department of City Development

Total Projected Budget from All Sources

Match Contributed

$116,671.00

$0.00

$0.00

($200.00)

$116,671.00

$112,271.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS150010000A

$200.00

$6,010.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$6,210.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$112,471.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This program will provide resources for the rehabilitation for vacant foreclosed properties by private landlords for the purpose of
providing afforable rental opportunities.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

For the Quarter Ended: 6/30/2011
As of June 30th, 2 units were under construction, with completion expected during the 3rd quarter. There were no completions
to report during the second quarter, ending June 30th, 2011. Staff is currently working with owners to obtain documentation
needed for closeout, and additional completions are expected by the end of the 3rd quarter.  

Activity Progress Narrative:

Rental RehabilitationActivity Title:

Project Number:

NS1500000000

Project Title:

RENTAL REHABILITATION - ELIGIBLE USE A

$112,271.00$0.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$200.00     Program Funds Drawdown $106,261.00

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/8# of Housing Units 0

1/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/8 2/8# of Households 2 2 100.00

0 2/0 0/8 2/8# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$877,635.00

NSP Only - LH - 25% Set-Aside Department of City Development

Total Projected Budget from All Sources

Match Contributed

$877,635.00

$0.00

$0.00

$0.00

$877,635.00

$594,147.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS150020000A

$103,083.71

$16,474.00

$800.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$16,474.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$620,372.63

Total Funds Expended

Responsible Organization:

$74,924.22

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This program will provide resources for the rehabilitation for vacant foreclosed properties by private landlords for the purpose of
providing afforable rental opportunities.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

For the Quarter Ended: 6/30/2011
As of June 30th, 21 units were under construction, with completion expected during the 3rd quarter. There were no completions
to report during the second quarter, ending June 30th, 2011. Staff is currently working with owners to obtain documentation
needed for closeout, and additional completions are expected by the end of the 3rd quarter.  
 

Activity Progress Narrative:

Rental Rehabilitation - 25% Set-AsideActivity Title:

Project Number:

NS1500000000

Project Title:

RENTAL REHABILITATION - ELIGIBLE USE A

$594,147.14$74,924.22Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$102,283.71     Program Funds Drawdown $603,898.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/58# of Housing Units 0

8/58# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/58 0/0 6/58# of Households 6 6 100.00

0 6/58 0/0 6/58# Renter Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,066.00

NSP Only - LH - 25% Set-Aside Department of City Development

Total Projected Budget from All Sources

Match Contributed

$75,066.00

$0.00

$0.00

$0.00

$75,066.00

$47,530.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS1510100010

$47,530.20

$1,200.00

$1,200.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$1,200.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$47,530.20

Total Funds Expended

Responsible Organization:

$47,464.20

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

136 W. Meinecke - Rental Rehab Multi-Family 6 Unit Property

Location Description:

136 W. Meinecke - Rental Rehab Multi-Family 6 Unit Property

For the Quarter Ended: 6/30/2011
One project (6 units) was funded under NSP1. As of June 30, the project was in the final stages, with completion expected
during the beginning of the third quarter.

Activity Progress Narrative:

136 W. Meinecke-10-RENTAL REHAB MULTI-
FAMILY

Activity Title:

Project Number:

NS1510100010

Project Title:

136 W. Meinecke-RENTAL REHAB MULTI-FAMILY-

$47,530.20$47,464.20Department of City Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$46,330.20     Program Funds Drawdown $46,330.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Department of City Development

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS160010000A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This program will create a high quality affordable rental housing for low income families, but will involve the large scale
acquisition through bulk purchase of abandoned and forclosed properties.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

Activity Progress Narrative:

Rental Development - Large ProjectsActivity Title:

Project Number:

NS1600000000

Project Title:

RENTAL DEVELOPMENT - LARGE PROJECTS -

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346,969.00

NSP Only - LH - 25% Set-Aside Department of City Development

Total Projected Budget from All Sources

Match Contributed

$346,969.00

$0.00

$0.00

$0.00

$346,969.00

$248,444.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS160020000A

$400.00

$400.00

$400.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$400.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$248,444.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This program will create a high quality affordable rental housing for low income families, but will involve the large scale
acquisition through bulk purchase of abandoned and forclosed properties.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

For the Quarter Ended: 6/30/2011
During the 2nd quarter, all projects funded under this category were either complete or nearing completion. The two Housing
Authority projects and the Capuchin Apartments projects are scheduled to be completed by the end of July.

Activity Progress Narrative:

Rental Rehab - Large Projects 25% Set-AsideActivity Title:

Project Number:

NS1600000000

Project Title:

RENTAL DEVELOPMENT - LARGE PROJECTS -

$248,444.00$0.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $248,044.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Department of City Development

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS170010000A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

This program will provide financial assistance to homeowners to buy a foreclosed property within 3 blocks of their home

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

For the Quarter Ended: 6/30/2011
Funding for this category was transferred to other programs prior to the obligation date.

Activity Progress Narrative:

Buy In Your NeighborhoodActivity Title:

Project Number:

NS1700000000

Project Title:

BUY IN YOUR NEIGHBORHOOD - ELIGIBLE USE A

$0.00$0.00Department of City Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,312,500.00

NSP Only - LMMI Department of Neighborhood Services

Total Projected Budget from All Sources

Match Contributed

$1,312,500.00

$0.00

$0.00

$0.00

$1,312,500.00

$901,420.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS180010000A

$135,052.43

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Area (  )

$836,150.19

Total Funds Expended

Responsible Organization:

$169,047.76

Clearance and Demolition Under Way

Activity Description:

This program will be used to demolished approximately 75 structures representing the properties most severely blighted and
detrimental to neighborhood stability.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

For the Quarter Ended: 6/30/2011
No completions have occurred this quarter.  Several parcels have landscape work in progress. The number of completions will
increase as the landscaping is completed.
Cancellations this quarter: 4165 North 42nd Street/1-F/$0 expenditures; this parcel being sold to HACM. 1 unit reduction.    

Activity Progress Narrative:

DemolitionActivity Title:

Project Number:

NS1800000000

Project Title:

DEMOLITION - ELIGIBLE USE D

$901,420.96$169,047.76Department of Neighborhood Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/75# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$135,052.43     Program Funds Drawdown $836,150.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/144# of Housing Units 0

0/144# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$504,217.00

NSP Only - LMMI Milwaukee Neighborhood Reclamation Company, LLC

Total Projected Budget from All Sources

Match Contributed

$504,217.00

$0.00

$0.00

$1.00

$504,217.00

$491,416.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS190010000A

$22,537.23

$43,101.03

$988.65

Apr 1 thru Jun 30, 2011

Activitiy Category:

$43,100.03

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Area (  )

$465,193.22

Total Funds Expended

Responsible Organization:

$53,434.65

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

This project will acquire nuisance properties where swift action is necessary because the property is having a significant
negative impact on the neighborhood.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

Number of Completions: 2 Properties (2 units) Acquired; 1 Properties (0 units) Conveyed 
Narrative: 
During the second quarter of 2011, the MNRC conveyed one vacant lot which had been acquired and demolished with NSP
funds to a developer who will construct a new home on the lot in conjunction with a scattered site Low Income Housing Tax
Credit Project.  This project will use additional previously City owned vacant lots for the construction of 40 new "rent to own"
homes in the City's NSP target neighborhoods.  The inclusion of the MNRC lot in this project allowed for greater clustering of
this development within the Metcalfe Park neighborhood in an area where the City is concentrating NSP investment.     
 
During the quarter, the MNRC also acquired two single family homes in the City's NSP3 target neighborhoods, Sherman Park
and Layton Boulevard West, which are slated for rehabilitation through the City's NSP3 program.  The funds for these
acquisitions were made available after the holding/disposition costs to MNRC associated with previously sold NSP1 projects
were lower than anticipated. 
 
Other than the recent NSP3 area acquisitions, only one NSP1 funded improved property remains in the MNRC inventory.  This

Activity Progress Narrative:

Financial Assistance for AcquisitionActivity Title:

Project Number:

NS1900000000

Project Title:

LAND BANK - ELIGIBLE USE C

$491,416.28$53,434.65Milwaukee Neighborhood Reclamation Company, LLC

$21,548.58     Program Funds Drawdown $422,093.19

50

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



property is being activity marketed for sale by one of the MNRC's contracted real estate agents.   

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$212,858.00

NSP Only - LH - 25% Set-Aside Milwaukee Neighborhood Reclamation Company, LLC

Total Projected Budget from All Sources

Match Contributed

$212,858.00

$0.00

$0.00

$7,186.62

$212,858.00

$193,842.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS190020000A

$282.00

$58,660.34

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$51,473.72

$0.00

N/A

02/01/2013

$0.00

To Date

04/01/2009

Area (  )

$186,656.35

Total Funds Expended

Responsible Organization:

$1,805.61

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

This project will acquire nuisance properties where swift action is necessary because the property is having a significant
negative impact on the neighborhood.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

 
Number of Completions: 0 properties (0 units) acquired; 1 properties (2 units) conveyed  
Narrative: 
 
During the second quarter of 2011, the MNRC conveyed one property in this activity category to a developer who will
rehabilitate it using NSP2 funds and rent the property to households at or below 50% of area median income.  Rehabilitation
work on the project was underway at the close of the quarter.
 
Another property is included in a pending scattered site Low Income Housing Tax Credit Application, which was recently
awarded tax credits and which is scheduled to close in the upcoming months.  
 
 

Activity Progress Narrative:

Land Bank-25% Set-AsideActivity Title:

Project Number:

NS1900000000

Project Title:

LAND BANK - ELIGIBLE USE C

$193,842.97$1,805.61Milwaukee Neighborhood Reclamation Company, LLC

$282.00     Program Funds Drawdown $135,182.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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